

## **PROGRAM CALENDAR**

	2024	2025	2026	2027	2028
S	<b>RESOURCES</b> Jan – web pages	RESOURCES  Jan – digital collection	MENTORING process Feb – reviews & reports	MENTORING process  Jan 23 – cohort begins	MENTORING process Feb – reviews & reports
P R	RESEARCH surveys Feb 2 – begin to pastors	MENTORING process  Jan 25 – cohort begins	WORKSHOP series Feb – topic #5	WORKSHOP series Feb – topic #8	WORKSHOP series Feb – topic #11
I N G	Feb 26 – begin in parishes Mar 22 – closing date Apr 15 – analysis done	WORKSHOP series Feb – topic #2			RESEARCH survey Feb 6 – survey begins Mar 30 – closing date Apr 30 – analysis done
S	RESOURCES June – print library	WORKSHOP series May – topic #3	WORKSHOP series May – topic #6	WORKSHOP series May – topic #9	WORKSHOP series May – topic #12
M M	<b>RESEARCH surveys</b> June – present results	MENTORING process June 28 – cohort mid-year		MENTORING process June 26 – cohort mid-year	RESEARCH surveys June – present results
E R		PUBLIC SERMONS July 8/9/10 – series	PUBLIC SERMONS July 7/8/9 - series	PUBLIC SERMONS July 8/9/10 – series	PUBLIC SERMONS July 11/12/13 – series
	WORKSHOP series Sept – topic #1	WORKSHOP series Sept – topic #4	WORKSHOP series Sept – topic #7	WORKSHOP series Sept – topic #10	
F A		"Festival of the Word" Oct 4 – events	"Festival of the Word" Oct 3 – events	"Festival of the Word" Oct 2 – events	"Festival of the Word" Sept 30 – events
L	COMMENTARY email Nov 27 – begin year "C"	MENTORING process Nov 22 – cohort ends		MENTORING process Nov 20 – cohort ends	
		COMMENTARY email Nov 26 – begin year "A"	COMMENTARY email Nov 25 – begin year "B"	COMMENTARY email Dec 8 – begin "feast days"	